Project	Activities	Clinic Build Plan Period - 24 months																							
		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
Site Preparation	Land Survey	X	X																						
	Land Clearing and Site Preparation	X	X																						
Landscaping	Tree & Shrub Planting			X	X																				
Foundation	Block Making				X	X	X																		
	Excavation						X																		
	Hard Core Filling							X																	
	Ground Slab Concreting								X																
Water Tank & Well	Construction of Well for Water									X															
	Erection of Walls for Water Tank										X														
	Water Tank Installation										X														
Main Structure	Block Making							X	X	X															
	Erection of Main Structure Walls																								
Roof	Plant Roof Boards											X													
	Place Roof Sheets												X												
Electrical	Electric Wiring Installation												X												
Plastering	Plaster Walls													X											
Ceiling	Erect Ceiling														X										
	Build Steel Doors												X	X	X										
Exterior Doors	Steel Door Installations														X										
Windows	Build Window Frames												X	X	X										
	Window Frame Installation														X										
	Window Pane Installation															X									
Flooring	Flooring (Tiles)																X	X							
Interior Doors	Wooden Door Installation																		X						
Plumbing	Plumbing Installations																		X						
Painting	Interior Painting																			X					
	Exterior Painting																				X				
Furnishings	Furnishing & Interior Decorating																					X			
	Equipment Placement																						X		
Solar	Solar Panel Installation																							X	
Security	Internet & Security Wiring																								X